COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/03/2015

ESTIMATE SUMMARY 12:34:28
CONTID: C19471R ESTIMATE NO: 0004 PROG SPEC YR: 2005
PCN: 19471R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 113.0 DAYS TIME ALLOW:  10/30/2015‘ FIXED COMPLETION DAT
1-70 Eagle County PERCENT TIME:  65.32 ORIG TIME ALLOW: 10/30/2015 * FIXED COMPLETION DAT
PROJECT NO: NHPP0702-336
1-70 WEST VAIL PASS CRITICAL C
NAME OF ROAD:
PROJECT COUNTIES: EAGLE
CONTRACTOR:
AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 08/31/2015 DATE TIME STARTED 05/11/2015
275 E 64th AVENUE DATE LET 01/29/2015 DATE WORK BEGAN  05/11/2015
DATE AWARDED 02/17/2015 DATE TIME STOPPED
DATE CONTRACT EXECUTED  03/05/2015 DATE ACCEPTED
DENVER C0O 80221 (303)455-0838 DATE NOTICE TO PROCEED 05/11/2015
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  2538909.73  PARTICIPATING $ 937,984.98 $ 421,322.98
AWARD PROJECTAMT:  $  2541.837.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 36.94% TOTAL EARNINGS 937,984.98 421,322.98
FUNDS AVAILABLE: $  1,600,924.75  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 937,984.98 421,322.98
TOTAL CLAIMS: $ 0.00 RETAINAGE -23,937.87 -11,885.73
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 914,047.11 409,437.25
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 914,047.11 409,437.25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 409,437.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19471R-BID ESTIMATE RUN 09/03/2015
PROJECT: NHPP0702-336 ESTIMATE NO: 0004 12:34:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.500
LS 0.400 94,000.00
235,000.00000 0.900 211,500.00
0010 202-00008 Tree Trimming 10.000 0.000
HOUR 0.000 0.00
430.00000 0.000 0.00
0015 202-00010 Removal of Tree 10.000 1.000
EACH 0.000 0.00
410.00000 1.000 410.00
0020 202-00019 Removal of Inlet 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0025 202-00026 Removal of Slope and Ditch Paving 2.000 0.000
SY 0.000 0.00
650.00000 0.000 0.00
0030 202-00035 Removal of Pipe 65.000 0.000
LF 64.000 4,352.00
68.00000 64.000 4,352.00
0035 202-00037 Removal of End Section 2.000 1.000
EACH 1.000 600.00
600.00000 2.000 1,200.00
0040 202-00220 Removal of Asphalt Mat 36.000 0.000
SY 0.000 0.00
92.00000 0.000 0.00
0045  202-00240 Removal of Asphalt Mat (Planing) 223.000 0.000
SY 0.000 0.00
29.00000 0.000 0.00
0050 202-00250 *Removal of Pavement Marking 1,200.000 0.000
SF 0.000 0.00
4.00000 0.000 0.00
0055 202-00500 Removal of Portions of Present Structure 1.000 0.000
EACH 0.000 0.00

5,000.00000 0.000 0.00
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PCN: 19471R-BID ESTIMATE RUN 09/03/2015
PROJECT: NHPP0702-336 ESTIMATE NO: 0004 12:34:28
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0060 202-01000 Removal of Fence 50.000 0.000
LF 50.000 600.00
12.00000 50.000 600.00
0065 202-01130 Removal of Guardrail Type 3 64.000 0.000
LF 63.000 1,701.00
27.00000 63.000 1,701.00
0070 202-01135 Removal of Guardrail Thrie Beam 21.000 0.000
LF 0.000 0.00
27.00000 0.000 0.00
0075 202-01140 Removal of Guardrail Type 4 40.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0080 202-01300 Removal of End Anchorage 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0085 202-04001 Plug Culvert 1.000 0.000
EACH 0.000 0.00
640.00000 0.000 0.00
0090 202-04002 Clean Culvert 7.000 4.000
EACH 3.000 4,800.00
1,600.00000 7.000 11,200.00
0095 203-00040 Unclassified Excavation (Special) 6.000 0.000
CcYy 0.000 0.00
410.00000 0.000 0.00
0100 203-00060 Embankment Material (Complete In Place) 18.000 0.000
cYy 0.000 0.00
40.00000 0.000 0.00
0105 203-00100 Muck Excavation 50.000 0.000
cY 50.000 10,000.00
200.00000 50.000 10,000.00
0110 203-01500 Blading 10.000 0.000
HOUR 0.000 0.00
180.00000 0.000 0.00



CONTID: C19471R COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 19471R-BID ESTIMATE RUN 09/03/2015
PROJECT: NHPP0702-336 ESTIMATE NO: 0004 12:34:28
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0115 203-01510 Backhoe 65.500 1.000
HOUR 45.500 6,370.00
140.00000 46.500 6,510.00
0120 203-01550 Dozing 10.000 0.000
HOUR 0.000 0.00
230.00000 0.000 0.00
0125 203-01597 *Potholing 50.000 29.000
HOUR 0.000 0.00
490.00000 29.000 14,210.00
0130 203-02330 Laborer 92.000 0.000
HOUR 72.000 3,312.00
46.00000 72.000 3,312.00
0135 206-00000 Structure Excavation 152.000 0.000
(3% 94.000 12,220.00
130.00000 94.000 12,220.00
0140 206-00065 Structure Backfill (Flow-Fill) 27.000 0.000
CcYy 0.000 0.00
320.00000 0.000 0.00
0145 206-00100 Structure Backfill (Class 1) 46.000 0.000
CcYy 0.000 0.00
96.00000 0.000 0.00
0150 206-00510 Filter Material (Class A) 7.000 0.000
CcYy 7.000 2,240.00
320.00000 7.000 2,240.00
0155 206-01781 *Shoring (Area 1) 1.000 0.000
LS 0.000 0.00
42,000.00000 0.000 0.00
0160 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
34,000.00000 1.000 34,000.00
0165 206-01783 *Shoring (Area 3) 0.000 0.000
LS 0.000 0.00
16,000.00000 0.000 0.00



CONTID: C19471R COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19471R-BID ESTIMATE RUN 09/03/2015
PROJECT: NHPP0702-336 ESTIMATE NO: 0004 12:34:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0170 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
27,000.00000 1.000 27,000.00
0175 207-00205 Topsoil 700.000 0.000
CcYy 0.000 0.00
25.00000 0.000 0.00
0180 208-00002 *Erosion Log (12 Inch) 1,910.000 1,674.000
LF 87.000 435.00
5.00000 1,761.000 8,805.00
0185 208-00035 *Aggregate Bag 100.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0190 208-00041 Rock Check Dam 0.000 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
0195 208-00045 Concrete Washout Structure 5.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0200 208-00050 *Storm Drain Inlet Protection 7.000 3.000
EACH 0.000 0.00
335.00000 3.000 1,005.00
0205 208-00070 Vehicle Tracking Pad 8.000 1.000
EACH 0.000 0.00
1,900.00000 1.000 1,900.00
0210 208-00103 Removal and Disposal of Sediment (Labor) 20.000 0.000
HOUR 4.000 188.00
47.00000 4.000 188.00
0215 208-00106 Sweeping (Sediment Removal) 20.000 0.000
HOUR 0.000 0.00
320.00000 0.000 0.00
0220  208-00400 Water Control 1.000 0.000
LS 0.000 0.00

50,000.00000 0.000 0.00
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PROJECT: NHPP0702-336 ESTIMATE NO: 0004 12:34:28
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0225 210-01000 Reset Fence 140.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0230 210-04020 Modify Inlet 1.000 0.000
EACH 0.000 0.00
4,600.00000 0.000 0.00
0235 212-00006 *Seeding (Native) 1.300 0.000
ACRE 0.000 0.00
800.00000 0.000 0.00
0240 212-00032 *Soil Conditioning 1.300 0.000
ACRE 0.000 0.00
870.00000 0.000 0.00
0245  213-00002 *Mulching (Weed Free Hay) 0.900 0.000
ACRE 0.000 0.00
950.00000 0.000 0.00
0250 213-00061 *Mulch Tackifier 180.000 0.000
LB 0.000 0.00
4.00000 0.000 0.00
0255  214-00220 *Deciduous Tree (2 Inch Caliper) 10.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0260 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 1,986.000 0.000
Class
SY 0.000 0.00
2.50000 0.000 0.00
0265 217-00015 Noxious Weed Management 100.000 0.000
SY 0.000 0.00
80.00000 0.000 0.00
0270  240-00000 *Wildlife Biologist 30.000 21.500
HOUR 7.000 840.00
120.00000 28.500 3,420.00
0275 240-00010 Removal of Nests 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
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PCN: 19471R-BID ESTIMATE RUN 09/03/2015
PROJECT: NHPP0702-336 ESTIMATE NO: 0004 12:34:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0280  240-00020 Netting 0.000 0.000
SY 0.000 0.00
75.00000 0.000 0.00
0285 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 41.000 0.000
TON 0.000 0.00
390.00000 0.000 0.00
0290 411-10255 *Emulsified Asphalt (Slow-Setting) 14.000 0.000
GAL 0.000 0.00
16.00000 0.000 0.00
0295 420-00102 Geotextile (Erosion Control) (Class 1) 65.000 0.000
5% 65.000 1,170.00
18.00000 65.000 1,170.00
0300 506-00036 Grouted Riprap (36 Inch) (Special) 90.800 0.000
cY 90.800 56,296.00
620.00000 90.800 56,296.00
0305 506-00212 Riprap (12 Inch) 14.000 0.000
(3% 14.000 2,240.00
160.00000 14.000 2,240.00
0310 506-00218 Riprap (18 Inch) 32.000 0.000
CcYy 32.000 5,440.00
170.00000 32.000 5,440.00
0315 507-00100 Concrete Slope and Ditch Paving (Reinforced) 2.000 0.000
CcYy 0.000 0.00
2,300.00000 0.000 0.00
0320 601-01000 Concrete Class B 6.000 0.000
(3% 4.200 12,180.00
2,900.00000 4.200 12,180.00
0325 601-06300 Cement Grout 0.000 0.000
CF 0.000 0.00
74.00000 0.000 0.00
0330 602-00000 Reinforcing Steel 489.000 0.000
LB 0.000 0.00

4.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0335 602-00210 Welded Wire Fabric 17.000 0.000
SY 0.000 0.00
24.00000 0.000 0.00
0340 603-00025 *Culvert Lining (24 Inch)(Special) 409.000 0.000
LF 0.000 0.00
500.00000 0.000 0.00
0345 603-00078 *Culvert Lining (78 Inch) (Special) 209.000 0.000
LF 0.000 0.00
1,900.00000 0.000 0.00
0350 603-01300 30 Inch Reinforced Concrete Pipe 69.000 0.000
LF 0.000 0.00
620.00000 0.000 0.00
0355 603-61240 *24 Inch Flexible Pipe (Special) 0.000 0.000
LF 0.000 0.00
450.00000 0.000 0.00
0360 604-00310 Inlet Type C (10 Foot) 1.000 0.000
EACH 0.000 0.00
4,250.00000 0.000 0.00
0365 604-00511 Inlet Type D (Special) (10 Foot) 2.000 0.000
EACH 0.000 0.00
8,200.00000 0.000 0.00
0370 604-30010 Manhole Slab Base (10 Foot) 0.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0375 604-30015 Manhole Slab Base (15 Foot) 0.000 0.000
EACH 0.000 0.00
11,000.00000 0.000 0.00
0380 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 64.000 0.000
LF 0.000 0.00
41.00000 0.000 0.00
0385 606-00710 Guardrail Type 7 (Style CA) 40.000 0.000
LF 0.000 0.00

170.00000 0.000 0.00
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REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 0200 ROADWAY
0390 606-01370 *Transition Type 3G 1.000 0.000
EACH 0.000 0.00
3,750.00000 0.000 0.00
0395 606-02005 *End Anchorage (Flared) 1.000 0.000
EACH 0.000 0.00
4,850.00000 0.000 0.00
0400 607-11525 *Fence (Plastic) 730.000 0.000
LF 40.000 120.00
3.00000 40.000 120.00
0405 607-56001 *Fence (Animal Protection) 130.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0410 612-00003 Delineator (Type IIl) 11.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0415 614-80385 *Rumble Strip 48.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0420 619-10367 *36 Inch Welded Steel Pipe (Jacked) 0.000 0.000
LF 0.000 0.00
1,150.00000 0.000 0.00
0425 621-00450 *Detour Pavement 75.000 75.000
SY 0.000 0.00
130.00000 75.000 9,750.00
0430 624-27018 18 Inch Drainage Pipe (Class 7) 10.000 0.000
LF 0.000 0.00
175.00000 0.000 0.00
0435 625-00000 *Construction Surveying 1.000 0.200
LS 0.000 0.00
14,000.00000 0.200 2,800.00
0440  626-00000 *Mobilization 1.000 0.471
LS 0.094 22,936.00
244,000.00000 0.565 137,860.00
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0445 626-01000 *Public Information Services 1.000 0.400
LS 0.100 2,600.00
26,000.00000 0.500 13,000.00
0450 627-00003 *Thermoplastic Pavement Marking (Inlaid) 300.000 0.000
SF 0.000 0.00
29.00000 0.000 0.00
0455  627-00005 *Epoxy Pavement Marking 25.000 0.000
GAL 0.000 0.00
180.00000 0.000 0.00
0460 627-00011 *Pavement Marking Paint (Waterborne) 50.000 0.000
GAL 0.000 0.00
90.00000 0.000 0.00
0465 629-01001 *Survey Monument (Type 1) 4.000 0.000
EACH 0.000 0.00
565.00000 0.000 0.00
0470 629-01110 *Locate Monuments 75.000 32.000
HOUR 0.000 0.00
175.00000 32.000 5,600.00
0475 630-00000 *Flagging 1,980.000 167.000
HOUR 223.250 8,260.25
37.00000 390.250 14,439.25
0480 630-00007 *Traffic Control Inspection 60.000 43.000
DAY 9.000 2,655.00
295.00000 52.000 15,340.00
0485 630-00012 *Traffic Control Management 110.000 26.000
DAY 22.000 15,070.00
685.00000 48.000 32,880.00
0490  630-00015 Uniformed Traffic Control Coordination 20.000 0.000
HOUR 0.000 0.00
94.00000 0.000 0.00
0495  630-80001 *Flashing Beacon (Portable) 6.000 0.500
EACH 0.000 0.00

135.00000 0.500 67.50
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0500 630-80335 *Barricade (Type 3 M-A) (Temporary) 4.000 2.000
EACH 0.000 0.00
325.00000 2.000 650.00
0505 630-80341 *Construction Traffic Sign (Panel Size A) 26.000 5.500
EACH 1.000 46.00
46.00000 6.500 299.00
0510 630-80342 *Construction Traffic Sign (Panel Size B) 85.000 38.500
EACH 4.000 224.00
56.00000 42.500 2,380.00
0515 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 5.000
EACH 0.000 0.00
56.00000 5.000 280.00
0520 630-80355 *Portable Message Sign Panel 4.000 2.000
EACH 0.000 0.00
9,500.00000 2.000 19,000.00
0525 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.500
Type
ype) EACH 0.000 0.00
4,350.00000 0.500 2,175.00
0530 630-80360 *Drum Channelizing Device 200.000 73.500
EACH 24.000 504.00
21.00000 97.500 2,047.50
0535 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 50.000 24.000
EACH 0.000 0.00
26.00000 24.000 624.00
0540 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0545 630-80370 Concrete Barrier (Temporary) 900.000 450.000
LF 0.000 0.00
89.00000 450.000 40,050.00
0550 630-80380 *Traffic Cone 100.000 50.000
EACH 0.000 0.00
7.00000 50.000 350.00
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0555  630-85006 *Impact Attenuator (Sand Filled Plastic Barrel) 3.000 1.500
(Temporary)
EACH 0.000 0.00
12,000.00000 1.500 18,000.00
0560 630-85041 *Mobile Attenuator 110.000 28.000
DAY 22.000 4,840.00
220.00000 50.000 11,000.00
0565 632-00000 Night Work Lighting 1.000 0.000
LS 0.000 0.00
21,000.00000 0.000 0.00
0570 700-70010 F/A Minor Contract Revisions 109,880.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 700-70011 F/A Partnering 2,000.000 2,000.000
FA 0.000 0.00
1.00000 2,000.000 2,000.00
0580 700-70016 F/A Fuel Cost Adjustment 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70019 F/A Asphalt Cement Cost Adjustment 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0595  700-70035 F/A PITKIN CULVERT FIX 22,530.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0620 700-70021 F/A On-The-Job Trainee Changing Unit Price for oJT 250.000 0.000
HOUR 115.500 231.00
2.00000 115.500 231.00
0700 900-00010 *Added Item (Hour)/ Hydrovac excavation and Vid eo 16.500 16.500
Inspection
HOUR 0.000 0.00
660.00000 16.500 10,890.00
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0710 603-00001 Annular Space Grouting MCR 45.000 0.000
cY 16.000 5,600.00
350.00000 16.000 5,600.00
0715 202-00033 Rem Pipe Remove damaged section of pipe 1.000 0.000
EACH 1.000 850.00
850.00000 1.000 850.00
0720 203-01590 Front End Loader (Rubber) 6.500 0.000
HOUR 6.500 1,105.00
170.00000 6.500 1,105.00
0725 603-10240 24 In CSP 16.000 0.000
LF 16.000 1,600.00
100.00000 16.000 1,600.00
0730 603-00026 Culvert Lining (24 In) HDPE Slip line of existi ng 24" 250.000 0.000
CMP
LF 125.000 53,750.00
430.00000 125.000 53,750.00
0735  603-00024 Prep Culvert Pipe (24 In) 250.000 0.000
LF 250.000 15,000.00
60.00000 250.000 15,000.00
0740 603-33036 36 In Pipe Safety End Treat welded steel trash rack on 1.000 0.000
headwall
EACH 0.000 0.00
2,100.00000 0.000 0.00
0745  900-00007 Added Item (Each)/ HDPE Snap Tite Extrusion wel ded 1.000 0.000
36"x18" eccentric reducer
EACH 1.000 6,000.00
6,000.00000 1.000 6,000.00
0750 203-01590 Front End Loader (Rubber) 14.000 0.000
HOUR 14.000 2,380.00
170.00000 14.000 2,380.00
0755 900-00024 Added Item (Ton)/ 3/4" Crushed Stone for Bore P it 36.300 0.000
TON 36.300 884.70
24.37200 36.300 884.70
0760 900-00014 Added Item (Lump Sum)/ Trench Box Rental 1.000 0.000
LS 1.000 14,599.14
14,599.14000 1.000 14,599.14
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0765 203-01582 Truck (Dump) 7.500 0.000
HOUR 7.500 690.00
92.00000 7.500 690.00
0770  900-00006 Added Item (Dollar)/ Pipe Tie Downs for 24" Fle xible 983.260 0.000
Pipe
P DOL 983.260 983.26
1.00000 983.260 983.26
0780 900-00006 Added Item (Dollar)/ Steel Plate & Pipe- Suppli er 9,662.960 0.000
Restock & Retain Materials
DOL 9,662.960 9,662.96
1.00000 9,662.960 9,662.96
0781 900-00014 Added Item (Lump Sum)/ Nix Pipe jacking redesig n 1.000 0.000
evaluation & consulting
LS 1.000 1,390.00
1,390.00000 1.000 1,390.00
0785 900-00014 Added Item (Lump Sum)/ CMO 006 Additional Water Control 1.000 0.000
for slip lining
LS 1.000 8,500.00
8,500.00000 1.000 8,500.00
0790 626-00100 Mobilization (w/o Autopay) CMO 006-additional m ob for 1.000 0.000
bore pit excavation equipment
LS 1.000 2,196.00
2,196.00000 1.000 2,196.00
0795 603-10240 24 In CSP CMO 007-replace damaged CSP prior to CIPP 44.000 0.000
lining (C.I.P.)
LF 44.000 5,940.00
135.00000 44.000 5,940.00
0800  900-00006 Added Item (Dollar)/ Micropile bar restock & re tain fee 905.260 0.000
DOL 905.260 905.26
1.00000 905.260 905.26
0805 900-00006 Added Item (Dollar)/ Steel Plate & Pipe- Suppli er 10,343.160 0.000
Restock & Retain Materials
DOL 10,343.160 10,343.16
1.00000 10,343.160 10,343.16
0806 900-00014 Added Item (Lump Sum)/ Pipe jacking/boring rede sign 1.000 0.000
evaluation & consulting
LS 1.000 1,490.00
1,490.00000 1.000 1,490.00
0810 900-00006 Added Item (Dollar)/ Restock Pipe anchors for 2 4" 983.250 0.000
flexible pipe-186.4 half
DOL 983.250 983.25
1.00000 983.250 983.25



CONTID: C19471R COLORADO DEPARTMENT OF TRANSPORTATION Page 15
PCN: 19471R-BID ESTIMATE RUN 09/03/2015
PROJECT: NHPP0702-336 ESTIMATE NO: 0004 12:34:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0815 626-00100 Mobilization (w/o Autopay) additional mob for ¢ oncrete 1.000 0.000
sub for headwall construction
LS 0.000 0.00
1,000.00000 0.000 0.00
0820 900-00014 Added Item (Lump Sum)/ Culvert Access Pit excav ation & 0.000 0.000
backfill (30" depth)
LS 0.000 0.00
10,400.00000 0.000 0.00
0825 900-00014 Added Item (Lump Sum)/ Major invert void repair & prep 1.000 0.000
LS 0.000 0.00
14,900.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 2,520,709.73 421,322.98 $ 919,784.98
CAT NO0400 0400 CE BID ITEMS
0605 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
0610 620-00011 Field Laboratory (Class 1) 0.000 0.000
EACH 0.000 0.00
17,000.00000 0.000 0.00
0615 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
CAT 0400 CURRENT AMT $ 18,200.00 $ 0.00 $ 18,200.00

PROJECT TOTAL CURRENT AMT $ 2,538,909.73

421,322.98 $ 937,984.98



